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MEMORANDUM FOR THE RECORD
' 25X1A6a
SUBJECT: Movable Shelving Projr Progress -
Meeting 7 July 1971
25X1A5a1 ‘ : g=_.z__ ‘ | ,
1. Attendees:.

25X1A9a

~ M 2. Progress of the previous week was reviewed. Work accomplished

was in the first bay only. The second bay has concrete sections to be poured
and is waiting for the concrete supplier to deliver the concrete.

is planning to hawe the first ba ready for acceptance-

25X1A5a1 3. Mr._
5X1A5a1 testing starttng 12 Juty. [NEEEE c-om will be visiting5X1A5a1

2 the week of 19 July to check out the operation of the first bay, ‘ )

25X1A% F stated that ad approved a metal clannel5X1{A531
similar to what Mr. had proposed. It will be of 12 guage metal

SX1A58T with a 1/2 inch overlap on the floor. It will be welded to the mil every
six inches on center. This will be specified on future baysand will require

that a change order be negotiated.

N)

5. Other items discussed:

, a. Wheel modifications for record handling equipment. Samples to
* be provided. :
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SUBJECT: Movable Shelving ijr Progress
125X1A5a1 Meeting 7 July 1971 . e

Protection of GFM shelving in open storage.

.. Plywood bases around columns.

Lock nuts on turn buckles on secondary safety devices.

Elimination of concrete under fixed shelving.

Field Engineering Branch

QOriginal - OL/RECD Official
14OL/RECD/FEngB Chrono

OL/RECD/FEng B/[ /3023
@ July 1971)

Approved For Release 2001/07/17 : C|A-RDP7%00100080031-2

25X1A6a

6. The project is still mowng very slowly The emp‘rﬂsz.a is to see the
first bay operating under full load. Once operation is proven, the remainder of
" the job should get moving since the problems will have been worked out on
-the fn'st bay which will become the model.

25X1A9a



